COLORADO DEPARTMENT COF TRANSPORTATI ON Page 1
ESTI MATE RUN 09/ 29/ 2010

ESTI MATE SUMVARY 09: 59: 20
CONTI D: C17648 ESTI MATE NO. 0004 PROG SPEC YR 2005
PCN: 17648- BI D COFRS REPCRTI NG CATEGCRY: 4 FACS REF NO.
CONTRACT DESCRI PTI ON: TIME CHARGED: 73.0 DAYS TI VE ALLOW 83 WORK DAYS
| -25 RUBBI LI ZATI ON PRQJECT N. PERCENT TI ME: 87.95 ORI G TI ME ALLOW 83 WORK DAYS
PRQJIECT NO | MD253- 211
| -25 RUBBI LI ZATI ON PRQJECT N.
NAVE OF ROAD: 025A
PRQIECT COUNTI ES: WELD, REGQ ON 4
CONTRACTCR:
BRANNAN SAND AND GRAVEL, LLC PAY PERI OD ENDI NG 09/ 18/ 2010 DATE TI ME STARTED 05/ 18/2010
2500 E BRANNAN WAY DATE LET 04/ 08/ 2010 DATE WORK BEGAN
DATE AWARDED 04/ 20/ 2010 DATE TI ME STOPPED
DATE CONTRACT EXECUTED 05/ 13/ 2010 DATE ACCEPTED
DENVER CO 80229 303/ 273- 9382 DATE NOTI CE TO PROCEED 05/ 18/ 2010
CURRENT TOTAL TH S ESTI MATE
CURRENT PRQJECT AMI:  $ 4,496, 942. 65 PARTI Cl PATI NG $ 2,690, 099. 90 $ 1, 121, 540. 26
AWARD PROJECT AM: $ 4,268, 360. 97 NON PARTI CI PATI NG 0. 00 0.00
PERCENT COVPLETE: 59. 829% TOTAL EARNI NGS 2, 690, 099. 90 1,121, 540. 26
FUNDS AVAI LABLE: $ 1,806,842.75 STOCKPI LED MATERI ALS 0. 00 0.00
GROSS EARNI NGS 2, 690, 099. 90 1, 121, 540. 26
TOTAL CLAI VB $ 0. 00 RETAI NAGE -64,025. 41 -18,538.91
SECUR! TI ES ENCUVBERED 0. 00 0.00
NET EARNI NGS 2,626, 074. 49 1, 103, 001. 35
LI QUI DATED DAVAGES 0.00 0. 00
AUTCPAY ADJUSTNENT 0. 00 0.00
AMOUNT DUE 2,626, 074. 49 1, 103, 001. 35
OTHER ADJUSTMENTS 0.00 0.00
PAYMENT DUE $ 1, 103, 001. 35

APPROVED FOR PAYMENT BY

PRQJECT COMVENT:

ESTI MATE COMMVENT:



CONTI D: C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 2
PCN: 17648-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT | MD253- 211 ESTI MATE NO 0004 09: 59: 20

CURRENT PREV QTY/ ANMOUNT

REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH' S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QTY TO DATE PERI OD AVOUNT

,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,,, WTPRCE o ___________.

CAT NO0200  RQADVWAY
0005 202-00170  *GRI NDI NG AND TEXTURI NG CONCRETE PAVENENT 480. 000 0. 000
5% 0. 000 0.00
5. 32000 0. 000 0. 00
0010 202-00201 REMOVAL OF CURB 2, 600. 000 2, 435. 000
LF 108. 000 338.04
3.13000 2, 543. 000 7, 959. 59
0015 202-00215 *REMOVAL OF CONCRETE PAVEMENT ( PLANI NG 29, 796. 000 4, 436. 000
sy 18, 861. 000 102, 792. 45
5. 45000 23, 297. 000 126, 968. 65
0020 202-00240  *REMOVAL OF ASPHALT MAT ( PLANI NG 2, 000. 000 0. 000
5% 0. 000 0.00
2. 43000 0. 000 0. 00
0025 202-01130 *REMOVAL OF GUARDRAI L TYPE 3 8, 236. 000 0. 000
LF 2,175. 000 2,523.00
1. 16000 2,175. 000 2,523.00
0030 202-01170 *REMOVAL OF GUARDRAI L TYPE 7 111. 000 0. 000
LF 0. 000 0.00
21.17000 0. 000 0. 00
0035 202-01200 *REMOVAL OF TENSI ONED CABLE BARRI ER 7, 794. 000 7,523. 000
LF 0. 000 0.00
0. 95000 7,523. 000 7,146. 85
0040 202-01300 *REMOVAL OF END ANCHORAGE 21.000 6. 000
EACH 3. 000 333.45
111. 15000 9. 000 1, 000. 35
0045 202-05008  *SAW NG CONCRETE (8 | NCH) 6, 100. 000 1, 728. 000
LF 3, 180. 000 9, 094. 80
2.86000 4,908. 000 14, 036. 88
0050 203-00060  ENMBANKVENT MATERI AL ( COMPLETE | N PLACE) 6, 825. 000 0. 000
cy 0. 000 0.00
18. 11000 0. 000 0. 00
0055 203-01120 VI BRATCRY ROLLI NG 0. 000 0. 000
HOUR 0. 000 0.00
126. 29000 0. 000 0. 00



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 3
PCN: 17648- Bl D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0004 09: 59: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0060 203-01500 BLADI NG 50. 000 6. 800
HOUR 0. 000 0. 00
122. 30000 6. 800 831. 64
0065 206-00000 STRUCTURE EXCAVATI ON 455. 000 0. 000
CcY 455. 000 7,944.30
17. 46000 455. 000 7,944.30
0070 208-00002 *ERCSI ON LOG (12 | NCH) 2,000. 000 530. 000
LF 80. 000 423. 20
5. 29000 610. 000 3, 226. 90
0075 208-00011 *ERCSI ON BALES (VEED FREE) 15. 000 0. 000
EACH 0. 000 0. 00
21. 17000 0. 000 0.00
0080 208-00034 *GRAVEL BAG 2,000. 000 1, 168. 000
LF 0. 000 0.00
3. 70000 1, 168. 000 4,321. 60
0085 208-00045 * CONCRETE WASHOUT STRUCTURE 2.000 0. 000
EACH 2.000 1,693.72
846. 86000 2.000 1,693.72
0090 208-00051 *STORM DRAIN | NLET PROTECTI ON ( TYPE 1) 350. 000 0. 000
LF 0. 000 0. 00
3. 70000 0. 000 0. 00
0095 208-00070 *STABI LI ZED CONSTRUCTI ON ENTRANCE 4. 000 3. 000
EACH 1. 000 1, 164. 43
1, 164. 43000 4.000 4,657.72
0100 208-00103 *REMOVAL AND DI SPCSAL OF SEDI MENT ( LABCR) 20. 000 0. 000
HOUR 5. 500 174.68
31. 76000 5. 500 174.68
0105 208-00105 *REMOVAL AND DI SPOSAL OF SEDI MENT ( EQUI PMENT) 10. 000 0. 000
HOUR 0. 000 0. 00
89. 98000 0. 000 0. 00
0110 208-00205 *ERCSI ON CONTRCOL  SUPERVI SCR 380. 000 132.500
HOUR 54. 300 1,724.57
31. 76000 186. 800 5,932.77



CONTI D: C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 4
PON: 17648-BI D ESTI MATE RUN 09/ 29/ 2010
PRQIECT: | MD253- 211 ESTI MATE NO 0004 09: 59: 20

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0115 210-00060  RESET MARKER 4.000 0. 000
EACH 0. 000 0. 00
158. 79000 0. 000 0.00
0120 210-00810  *RESET GROUND S| GN 1. 000 0. 000
EACH 0. 000 0. 00
238. 18000 0. 000 0.00
0125 212-00006  *SEEDI NG ( NATI VE) 2.000 0. 000
ACRE 0. 000 0.00
1, 270. 28000 0. 000 0.00
0130 212-00032  *SO L CONDI TI ONI NG 2.000 0. 000
ACRE 0. 000 0. 00
3, 387. 43000 0. 000 0.00
0135 213-00002  *MJILCH NG (WEED FREE HAY) 2.000 0. 000
ACRE 0. 000 0. 00
1, 058. 58000 0. 000 0.00
0140 213-00061  *MJILCH TACKI FI ER 200. 000 0. 000
LB 0. 000 0.00
10. 59000 0. 000 0.00
0145 216-00041  *SO L RETENTI ON BLANKET ( STRAW COCONUT) 4, 840. 000 0. 000
5% 79. 000 120. 87
1. 53000 79. 000 120. 87
0150 217-00000  *HERBI Cl DE TREATMVENT 9, 326. 000 9, 326. 000
5% 0. 000 0.00
0. 34000 9, 326. 000 3,170. 84
0155 250-00310  WATER TREATMENT 0. 000 0. 000
MEAL 0. 000 0. 00
1, 937. 71000 0. 000 0.00
0160 304-06000  AGGREGATE BASE COURSE (CLASS 6) 2,192. 000 0. 000
TON 0. 000 0.00
20. 03000 0. 000 0.00
0165 304-06009  AGGREGATE BASE COURSE (CLASS 6) (SPECI AL) 15, 030. 000 0. 000
TON 1, 236. 140 17, 046. 37
13. 79000 1, 236. 140 17, 046. 37



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 5
PCON: 17648- Bl D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0004 09: 59: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ Qry TH S PERI CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0170 403-00720 HOT M X ASPHALT ( PATCH NG (ASPHALT) 200. 000 10. 000
TON 0. 000 0. 00
84. 66000 10. 000 846. 60
0175 403-09210 STONE MATRI X ASPHALT 9, 777.900 0. 000
TON 9, 777. 900 741, 067. 04
75. 79000 9, 777.900 741, 067. 04
0180 403-33871 HOT M X ASPHALT (GRADING S) (100) (PG 76-28) 25, 000. 000 20,577.090
TON 1, 367. 260 69, 402. 12
50. 76000 21, 944. 350 1,113,895. 21
0185 412-18050 *RUBBI LI ZATI ON OF CONCRETE PAVEMENT 71, 135. 000 71, 135. 000
SY 0. 000 0. 00
3. 83000 71, 135. 000 272,447. 05
0190 507-00101 * CONCRETE SLOPE AND DI TCH PAVI NG ( REI NFORCED 9, 954. 000 0. 000
LF 1, 500. 000 30, 165. 00
20. 11000 1, 500. 000 30, 165. 00
0195 601-03000  *CONCRETE CLASS D 25. 000 0. 000
CcY 0. 000 0. 00
131. 26000 0. 000 0.00
0200 603-02245 *30X19 | NCH REI NFORCED CONCRETE PI PE ELLI PTI CAL 1, 028. 000 0. 000
LF 456. 000 23, 506. 80
51. 55000 456. 000 23, 506. 80
0205 603-05124 *30X19 | NCH REI NFORCED CONCRETE END SECTI ON ELLI PTI CAL 3. 000 0. 000
EACH 1. 000 531. 56
531. 56000 1. 000 531. 56
0210 604-00305 *I NLET TYPE C (5 FQOT) 3. 000 0. 000
EACH 1. 000 2,937.92
2,937. 92000 1. 000 2,937.92
0215 605-82100  *Pl PE EDGE DRAI N 7,056. 000 7, 056. 000
LF 0. 000 0. 00
7.41000 7,056. 000 52, 284. 96
0220 605-84000  *SUBSURFACE DRAI N OUTLET 276. 000 276. 000
LF 0. 000 0. 00
9. 53000 276. 000 2,630. 28



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 6
PCN: 17648- Bl D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0004 09: 59: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0225 606-00301 *GUARDRAI L TYPE 3 (6-3 POST SPACI NG 9, 925. 000 0. 000
LF 2,513. 000 33, 523. 42
13. 34000 2,513. 000 33, 523. 42
0230 606-00710 *GUARDRAI L TYPE 7 (STYLE CA) 111. 000 0. 000
LF 0. 000 0. 00
95. 27000 0. 000 0. 00
0235 606-01340 *END ANCHORAGE TYPE 3D 10. 000 0. 000
EACH 0. 000 0. 00
657. 90000 0. 000 0.00
0240 606-01370 *TRANSI TI ON TYPE 3G 4. 000 0. 000
EACH 0. 000 0.00
1, 075. 77000 0. 000 0. 00
0245 606-01395 *TRANSI TI ON TYPE 3L 16. 000 0. 000
EACH 5. 000 3,964. 35
792. 87000 5. 000 3,964. 35
0250 606-01460 *MEDI AN TERM NAL 2.000 0. 000
EACH 0. 000 0. 00
3, 726. 16000 0. 000 0. 00
0255 606- 02005 *END ANCHORAGE ( FLARED) 12. 000 0. 000
EACH 3. 000 4, 446. 00
1, 482. 00000 3. 000 4, 446. 00
0260 606-20010 *TENSI ONED CABLE BARRI ER 10, 500. 000 0. 000
LF 0. 000 0. 00
10. 48000 0. 000 0. 00
0265 606-21010 *END ANCHORAGE ( TENSI ONED CABLE BARRI ER) 14. 000 0. 000
EACH 0. 000 0. 00
2,116. 08000 0. 000 0. 00
0270 609-60011 CURB TYPE 6 (SECTION M 6, 300. 000 0. 000
LF 0. 000 0. 00
11. 64000 0. 000 0. 00
0275 612-00001 *DELI NEATOR (TYPE I) 70. 000 0. 000
EACH 0. 000 0. 00
18. 00000 0. 000 0. 00



CONTI D: C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 7
PCN: 17648-BI D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: | MD253- 211 ESTI MATE NO. 0004 09: 59: 20

CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QrY TH'S PER OD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRICE
CAT NO0200  RQADVWAY
0280 612-00002  *DELI NEATOR (TYPE I1) 20. 000 0. 000
EACH 0. 000 0.00
19. 05000 0. 000 0. 00
0285 612-00003  *DELI NEATOR (TYPE I11) 31.000 0. 000
EACH 0. 000 0.00
20. 11000 0. 000 0. 00
0290 614-01588  *STEEL SI GN SUPPORT (2-1/2 | NCH ROUND SCH 80) ( SLI PBASE) 2. 000 0. 000
EACH 0. 000 0.00
211. 72000 0. 000 0. 00
0295 614-80385 *RUMBLE STRIP 29, 974. 000 0. 000
LF 0. 000 0.00
0. 18000 0. 000 0. 00
0300 625-00000  *CONSTRUCTI ON SURVEYI NG 1. 000 0. 800
LS 0. 000 0.00
9, 799. 17000 0. 800 7,839.34
0305 626-00000  *NOBI LI ZATI ON 1. 000 0. 600
LS 0. 400 34, 895. 28
87, 238. 21000 1. 000 87, 238.21
0310 627-00005  *EPOXY PAVEMENT MARKI NG 140. 000 0. 000
GAL 0. 000 0.00
68. 81000 0. 000 0. 00
0315 627-00011  *PAVEMENT MARKI NG PAI NT ( WATERBORNE) 685. 000 239. 000
GAL 298. 000 10, 725. 02
35. 99000 537. 000 19, 326. 63
0320 630-00000 *FLAGA NG 5, 700. 000 974. 500
HOUR 677. 000 12, 896. 85
19. 05000 1, 651. 500 31, 461. 08
0325 630-00007  *TRAFFI C CONTROL | NSPECTI ON 50. 000 36. 000
DAY 14. 000 889. 14
63. 51000 50. 000 3,175. 50
0330 630-00012  *TRAFFI C CONTROL MANAGEMVENT 83. 000 53. 000
DAY 21.000 8, 336. 16
396. 96000 74.000 29, 375. 04



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 8
PCN: 17648- Bl D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0004 09: 59: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0335 630-00015 *UNI FORVED TRAFFI C CONTROL COORDI NATI ON 80. 000 13. 000
HOUR 0. 000 0.00
52. 93000 13. 000 688. 09
0340 630-80002 *FLASH NG BEACON ( SOLAR) 4. 000 2.000
EACH 0. 000 0. 00
741. 00000 2.000 1,482.00
0345 630-80335 *BARRI CADE (TYPE 3 MA) ( TEMPCRARY) 10. 000 2.000
EACH 0. 000 0. 00
37. 05000 2.000 74.10
0350 630-80338 *BARRI CADE (TYPE 3 M D) ( TEMPCRARY) 0. 000 0. 000
EACH 0. 000 0. 00
37. 05000 0. 000 0.00
0355 630-80341 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE A) 76. 000 38. 000
EACH 0. 000 0. 00
15. 88000 38. 000 603. 44
0360 630-80342 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE B) 107. 000 39. 500
EACH 2.000 52.92
26. 46000 41. 500 1, 098. 09
0365 630-80343 * CONSTRUCTI ON TRAFFI C SI GN ( PANEL SI ZE C) 64. 000 15. 000
EACH 9. 000 238.14
26. 46000 24.000 635. 04
0370 630-80344 * CONSTRUCTI ON TRAFFI C SI GN ( SPECI AL) 544. 000 206. 000
SF 0. 000 0. 00
10. 59000 206. 000 2,181.54
0375 630-80355 *PORTABLE MESSAGE S| GN PANEL 6. 000 2.500
EACH 0. 000 0.00
1, 058. 57000 2.500 2,646. 43
0380 630-80358 * ADVANCE WARNI NG FLASHI NG OR SEQUENCI NG ARROW PANEL (C 2.000 1. 000
TYP
5 EACH 0. 000 0. 00
741. 00000 1. 000 741. 00
0385 630-80360 *DRUM CHANNELI ZI NG DEVI CE 144. 000 72.000
EACH 0. 000 0. 00
21. 17000 72.000 1,524. 24



CONTI D: C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 9
PON: 17648-BI D ESTI MATE RUN 09/ 29/ 2010
PRQIECT: | MD253- 211 ESTI MATE NO 0004 09: 59: 20

CURRENT PREV QTY/ AMOUNT
REF  ITEM I TEM QUANTI TY/ QTY TH'S PER CD TH S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNIT PRI CE
CAT NO0200  ROADWAY
0390 630-80363  *DRUM CHANNELI ZI NG DEVI CE (W TH LI GHT) ( FLASHI NG 25. 000 2.000
EACH 0. 000 0.00
21. 17000 2.000 42.34
0395 630-80380  *TRAFFI C CONE 600. 000 151. 500
EACH 8. 500 62. 99
7. 41000 160. 000 1, 185. 60
0400 630-80384  *TUBULAR MARKER 0. 000 0. 000
EACH 0. 000 0.00
7. 41000 0. 000 0.00
0405 630-80393  *STACKABLE VERTI CAL PANELS 0. 000 0. 000
EACH 0. 000 0.00
7. 41000 0. 000 0.00
0410 630-80510  *MOBI LE PAVEMENT MARKI NG ZONE 1. 000 0. 000
LS 0. 000 0. 00
1, 270. 28000 0. 000 0.00
0415 630-85006  *| MPACT ATTENUATOR (SAND FI LLED PLASTI C BARREL) 2.000 0. 000
TEMPORARY)
( EACH 1. 000 6, 880. 70
6, 880. 70000 1. 000 6, 880. 70
0420 630-85040  *| MPACT ATTENUATOR ( TRUCK MOUNTED ATTENUATOR) 2.000 1. 000
TEl
(TEMPCRARY) EACH 0. 000 0.00
5, 292. 85000 1. 000 5,292. 85
0425 700-70010 F/A M NOR CONTRACT REVI Sl ONS 200, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0430 700-70011  F/ A PARTNER NG 4, 000. 000 0. 000
FA 0. 000 0.00
1. 00000 0. 000 0.00
0435 700-70012  F/ A ASPHALT PAVEMENT | NCENTI VE 50, 000. 000 37, 742. 440
FA 7, 614. 000 7, 614. 00
1. 00000 45, 356. 440 45, 356. 44
0440 700-70016  F/ A FUEL COST ADJUSTMENT 50, 000. 000 0. 000
FA 0. 000 0. 00
1. 00000 0. 000 0.00



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 10
PCN: 17648- Bl D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0004 09: 59: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0445 700-70018 F/ A ROADWAY SMOOTHNESS | NCENTI VE 115, 000. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0450 700-70019 F/ A ASPHALT CEMENT COST ADJUSTMENT 20, 000. 000 -24,493.170
FA -20,611. 910 -20,611.91
1. 00000 -45, 105. 080 -45, 105. 08
0455 700-70022 F/ A QJT COLORADO TRAI Nl NG PROGRAM 2,786. 400 691. 200
FA 2,095. 200 2,095. 20
1. 00000 2,786. 400 2,786. 40
0460 700-70023 F/ A ON- THE- JOB TRAI NEE 0. 000 0. 000
F A 0. 000 0. 00
1. 00000 0. 000 0.00
0465 700-70380 F/ A EROSI ON CONTROL 5, 000. 000 0. 000
F A 0. 000 0.00
1. 00000 0. 000 0. 00
0500 900-00006 ADDED | TEM (DOLLAR)/ PRI CE RECUCTI ON - LANE RENTAL FEES -45,411. 000 -37,915. 500
c
DOL -7,495. 500 -7,495.50
1. 00000 -45,411. 000 -45,411. 00
0505 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - OVER WEI GHT -2,252.000 - 740. 000
LOADS CO3
DOL -1, 512. 000 -1,512. 00
1. 00000 -2,252.000 -2,252.00
0510 900-00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON - FILTER MAT. EDGE -505. 200 -505. 200
DRAIN CO4
DOL 0. 000 0. 00
1. 00000 -505. 200 -505. 20
0515 900- 00006 ADDED | TEM (DOLLAR)/ PRI CE REDUCTI ON WORKI NG TI ME -13, 050. 000 - 8, 250. 000
VI OLATION CO 5
DOL -4, 800. 000 -4, 800. 00
1. 00000 -13, 050. 000 -13, 050. 00
0525 900-00014 ADDED | TEM (LUWP SUM/ MCR LN #1 REMOVAL OF CABLE RAIL 1. 000 0. 000
POST BASES
LS 1. 000 10, 190. 18
10, 190. 18000 1. 000 10, 190. 18
0530 614-01585 STEEL SI GN SUPPORT (2-1/2 I NCH ROUND SCH 80) (PCST) MCR 0. 000 0. 000
LN #2
LF 0. 000 0. 00
35. 75000 0. 000 0. 00



CONTI D C17648 COLORADO DEPARTMENT OF TRANSPORTATI ON Page 11
PCN: 17648- Bl D ESTI MATE RUN 09/ 29/ 2010
PRQJECT: 1 MD253- 211 ESTI MATE NO 0004 09: 59: 20
CURRENT PREV QTY/ AMOUNT
REF | TEM | TEM QUANTI TY/ QTY TH S PERI OD TH'S CUMULATI VE
NO NO DESCRI PTI ON UNI TS QrY TO DATE PERI CD ANVOUNT
UNI T PRI CE
CAT NO0200 ROADWAY
0535 210-04020 MODI FY | NLET MCR LN #3 1. 000 0. 000
EACH 0. 000 0. 00
9, 042. 89000 0. 000 0. 00
0540 630-80370 CONCRETE BARRI ER ( TEMPORARY) MCR LN#4 300. 000 0. 000
LF 150. 000 6, 165. 00
41.10000 150. 000 6, 165. 00
CAT 0200 CURRENT AMI $ 4,458,183.14$ 1,121,540.26$% 2,652, 668. 92
CAT NOO0400 CONSTRUCTI ON ENG NEERI NG BI D | TEMS
0475 620-00002 FI ELD OFFI CE ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
19, 541. 18000 1. 000 19, 541.18
0480 620-00012 FI ELD LABORATCRY ( CLASS 2) 1. 000 1. 000
EACH 0. 000 0.00
16, 561. 31000 1. 000 16, 561. 31
0485 620-00020 SANI TARY FACI LI TY 2.000 1. 000
EACH 0. 000 0.00
1, 328. 51000 1. 000 1,328.51
CAT 0400 CURRENT AMI  $ 38,759.51 % 0.00$ 37, 431. 00

PRQJIECT TOTAL CURRENT AMI $ 4,496,942.65$% 1,121,540.26$% 2,690, 099.92



